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JASPER CLEAN ENERGY CENTER 

Phase I Activity Report (Development Period) 

Dated November 7, 2013 covering the Period October 2013 

1. Project Description – (No Change from last Report) 

The Jasper Clean Energy Center (JCEC) will produce nominally 75 MW’s of electricity by the installation 

of  a  new  highly  efficient  natural  gas  fueled  combustion  gas  turbine  generator  (CTG)  and  a  new 

condensing steam turbine generator (STG).   The steam supply for the STG will be supplied from a new 

waste heat  recovery  steam generator  (HRSG)  (which will produce  steam by capturing  the waste heat 

energy in the CTG exhaust) and from the existing Jasper Power Plant coal fueled stoker boiler (SB) which 

will be converted  from burning  coal  to burn  the  renewable biomass  fuel Miscanthus, a  locally grown 

sustainable  energy  crop  (biomass).    The  SB  environmental  controls will  be  upgraded  to  improve  the 

control of SB emissions.  The electric generated by the CTG and the STG will be combined in a new JCEC 

substation and  transmitted  to  the  Jasper North Substation by a new 69 kV generator  interconnection 

line for sale to a third party under a long term power purchase agreement (PPPA).  The CTG will require 

the construction of a new natural gas supply pipeline and the biomass supply for the SB will require the 

construction  of  an  onsite  biomass  supply  center  (biomass  receiving,  storage,  processing  and  fuel 

handling  systems)  (BSC).    The BSC will have  roof mounted  solar  PV  and  thermal  collection modules.  

Prior  to commencement of construction of  the  JCEC a number of permits must be obtained  from  the 

Indiana Department of Environmental Management (IDEM) and local construction permits from the City 

of Jasper, IN. (Permits). 

2. Site Plan (Lease Exhibit 3) – (No Change from last Report) 
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3. Planned changes to the Facility from that described  in Exhibit 3 to the Lease. (No change from 

last Report) 

The Jasper Clean Energy Center anticipates repositioning the Biomass Processing Building.   

A tentative location would be further south and west on the existing Site running parallel to 

the  south  east  property  line.    Other  changes might  also  involve  the movement  of  the 

Combustion  Turbine  Generator  and  Heat  Recovery  Steam  Generator  further  east  from 

Kunst St.  Below is a tentative repositioning of the equipment.   
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4. Status  of  Progress  towards  achieving  Conditions  Precedent  specified  in  Section  3.03  of  the 

Lease. –  

 

a) Environmental Permits (Schedule under review) 

Efforts originally expected to commence Q3 2012 will be delayed until the litigation against 

the City and its impact are better understood. 

b) Interconnection Agreement  (Schedule under review) 

Efforts originally expected to commence Q3 2012 will be delayed until the litigation against 

the City and its impact are better understood. 

c) Power Sales Agreement  

Efforts continue to seek potential power purchase candidates.  The MISO Long Term Power 

Market is struggling with impacts of EPA Regulations and prospect of low natural gas prices 

(for  the next decade or  longer) on economics of environmental upgrades  to existing coal 

fired units and  the  construction of new high efficiency natural gas  combined  cycle units.  

Efforts are delayed until the litigation against the City and its impact are better understood. 

d) Construction Funding  (Schedule under Review) 

Efforts  originally  scheduled  to  take  place  in Q4  2013 will  be  delayed  until  the  litigation 

against the City and its impact are better understood. 

e) Natural Gas Pipeline Agreement  (Schedule under Review) 

Efforts originally scheduled to take place until Q3 2013 will be delayed until the  litigation 

against the City and its impact are better understood. 

f) Governmental Approvals  (Schedule under Review) 

Efforts will commence upon the execution of a Power Sales Agreement. 

g) 69 kV Service Line Agreement  (Schedule under Review) 

Efforts originally scheduled to take place until Q3 2013 will be delayed until the  litigation 

against the City and its impact are better understood.  

h) Tax Abatement  (Schedule under Review) 
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Efforts will commence upon the execution of a Power Sales Agreement. 

5. Project Schedule  (Schedule under Review)   

The continuation of the litigation against the City requires a review of the schedule and resultant 

impact on  the activities.   As more  information becomes available a review will  take place and 

will be reported as available. 

6. Material Activities during October 2013 
 

a) Power Sales Agreement – Efforts continue to work on finding a Buyer for the Power to be 
produced by the Project. 

b) Lawsuit – The Project continues to monitor the litigation against the City and its impact on 
the Project and its schedule.   
 

7. Material Activities to take place during November 2013 

Power Sales Agreement ‐ Continue to monitor wholesale power market for opportunities.   

 

8. Enumeration  and  Schedule  of  support    or  actions  required  of  Lessor  during  the  upcoming 

Period(s)  

None at this time. 

 


