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JASPER CLEAN ENERGY CENTER 

Phase I Activity Report (Development Period) 

Dated August 6, 2012 covering the Period July 2012 

1. Project Description – (No Change from last Report) 

The Jasper Clean Energy Center (JCEC) will produce nominally 75 MW’s of electricity by the installation 

of  a  new  highly  efficient  natural  gas  fueled  combustion  gas  turbine  generator  (CTG)  and  a  new 

condensing steam turbine generator (STG).   The steam supply for the STG will be supplied from a new 

waste heat  recovery  steam generator  (HRSG)  (which will produce  steam by capturing  the waste heat 

energy in the CTG exhaust) and from the existing Jasper Power Plant coal fueled stoker boiler (SB) which 

will be  converted  from burning  coal  to burn  the  renewable biomass  fuel miscanthus, a  locally grown 

sustainable  energy  crop  (biomass).    The  SB  environmental  controls will  be  upgraded  to  improve  the 

control of SB emissions.  The electric generated by the CTG and the STG will be combined in a new JCEC 

substation and  transmitted  to  the  Jasper North Substation by a new 69 kV generator  interconnection 

line for sale to a third party under a long term power purchase agreement (PPPA).  The CTG will require 

the construction of a new natural gas supply pipeline and the biomass supply for the SB will require the 

construction  of  an  onsite  biomass  supply  center  (biomass  receiving,  storage,  processing  and  fuel 

handling  systems)  (BSC).    The BSC will have  roof mounted  solar  PV  and  thermal  collection modules.  

Prior  to commencement of construction of  the  JCEC a number of permits must be obtained  from  the 

Indiana Department of Environmental Management (IDEM) and local construction permits from the City 

of Jasper, IN. (Permits). 

2. Site Plan (Lease Exhibit 3) – (No Change from last Report) 
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3. Planned changes to the Facility from that described  in Exhibit 3 to the Lease. (No change from 

last Report) 

The Jasper Clean Energy Center anticipates repositioning the Biomass Processing Building.   

A tentative location would be further south and west on the existing Site running parallel to 

the south east property  line.   This  is made possible by the City acquisition of the Heidorn 

Property.   Other  changes might  also  involve  the movement  of  the  Combustion  Turbine 

Generator  and Heat  Recovery  Steam Generator  further  east  from  Kunst  St.    Below  is  a 

tentative repositioning of the equipment.   
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4. Status  of  Progress  towards  achieving  Conditions  Precedent  specified  in  Section  3.03  of  the 

Lease. – (No change from last report) 

 

a) Environmental Permits (Schedule under review) 

Efforts expected to commence Q3 2012 will be delayed until the  litigation against the City 

and its impact are better understood. 

b) Interconnection Agreement  (Schedule under review) 

Efforts expected to commence Q3 2012 will be delayed until the  litigation against the City 

and its impact are better understood. 

c) Power Sales Agreement  

Efforts  continue  to  hold meetings with  potential  power  purchase  candidates.    The  Long 

Term Power Market is struggling with impacts of proposed EPA Regulations and prospect of 

low  natural  gas  prices  (for  the  next  decade  or  longer)  on  economics  of  environmental 

upgrades  to  existing  coal  fired  units.    Indianapolis  Power  and  Light  and  East  Kentucky 

Power  Cooperative  have  released  RFP’s  for  long  term  power  supplies.    These  RFP’s  are 

under review by the development team. 

d) Construction Funding  (Schedule under Review) 

Efforts are not scheduled to take place until Q4 2013. 

e) Natural Gas Pipeline Agreement  (Schedule under Review) 

Efforts are not scheduled to take place until Q3 2013 
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f) Governmental Approvals  (Schedule under Review) 

Efforts will commence upon the execution of a Power Sales Agreement. 

g) 69 kV Service Line Agreement  (Schedule under Review) 

Efforts are not scheduled to take place until Q3 2013 

h) Tax Abatement  (Schedule under Review) 

Efforts will commence upon the execution of a Power Sales Agreement. 

5. Project Schedule  (Schedule under Review)   

The continuation of the litigation against the City requires a review of the schedule and resultant 

impact on the activities.  As more information becomes available a review will take place during 

the next few months and will be reported as available. 

 

 
6. Material Activities during June 2012 

 
a) Power Sales Agreement –Reviewing several RFP’s for the initial sale of capacity and energy 

in the 2015 to 2017 time frame  
b) Lawsuit – The Project continues to monitor the litigation against the City and its impact on 

the Project and its schedule. 
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7. Material Activities to take place during July 2012 

Power Sales Agreement   

 Continued work with potential power purchasers.   

 Review  and  prepare  to  respond  (if  appropriate)  to  several  RFP’s  for  the 

purchase of long term power supply. 

 The  IURC  is  in  the process of  implementing  the  IN Voluntary RPS Rules.   The 

Voluntary RPS provides certain incentives for Utilities to use Renewable Energy 

to satisfy a portion of their Retail Energy Sales. 
 

8. Enumeration  and  Schedule  of  support    or  actions  required  of  Lessor  during  the  upcoming 

Period(s)  

None at this time. 

 


