

Project Update as of 6.29.2022

A meeting was held today for the Courthouse Square Infrastructure and Revitalization Project. Representatives of Ragle Construction and the City of Jasper attended. Here is the summary of the discussion:

- The water line installation has been slower than expected and should be tied in by July 6th, weather and supply availability permitting.
- Water line testing expected to take place July 11th and 12th.
- On July 11th, regardless of water line, the crew will set the Maintenance of Traffic (MOT) signage for vehicular and pedestrian traffic for the Northeast Quadrant.
- 2-hour public parking will be available in the parking lot adjacent to City Hall beginning July 11th.
- Foot traffic will be maintained at all times.
- Coordination of building façade improvements are being made with the construction crew to ensure safety.
- Ragle and the City of Jasper are working together to preserve historical monuments and flagpoles in the Northeast Quadrant.
- Meetings with contractor representatives will be held bi-weekly with next one scheduled for July 13th.