

Project Update as of 6.11.2025

A construction meeting regarding the Downtown Revitalization Phase II Project was held on June 11th with representatives of Ragle Construction, REA, VS Engineering, and City of Jasper.

Here is a summary of the discussion:

NORTH MAIN – 7th to 9th Street

- Construction will continue between 7th & 9th St. Both blocks are anticipated to be closed for most of the duration of repair.
- Week of June 11th – Continue road demolition between 7th and 9th St. and replace stone. Grade curb and sidewalk at the 8th St intersection. Continue concrete work between 7th & 8th.
- Week of June 23rd – Form and pour sidewalks on 8th St. Tie in remaining stormwater utilities.
- Scheduling is dependent on weather and materials.
- Accessibility to all building entrances will be maintained for foot traffic throughout the project. German American Bank's drive thru remains open at this time.
- Meetings with contractor representatives are held bi-weekly once construction begins.

Additional updates will be provided on a bi-weekly basis, or as updates become available.

For specific construction questions, please contact the City Engineering Department at 812-482-4255.