

## **Project Update as of 8.08.2025**

A construction meeting regarding the Downtown Revitalization Phase II Project was held on August 6th with representatives of Ragle Construction, REA, VS Engineering, and City of Jasper.

Here is a summary of the discussion:

The intersection at 9<sup>th</sup> and Main is now closed for repair. **East/West Truck traffic shall use 15<sup>th</sup> Street while 9<sup>th</sup> St is closed.** The rest of Main Street is now completely open for traffic  
**NORTH MAIN – 9<sup>th</sup> Street**

- Week of August 4<sup>th</sup> – The intersection of 9<sup>th</sup> and Main is closed for final repair work. Anticipate being closed for at least 3+ weeks. Crews will demo intersection, move/update utilities, and prep for storm sewer work
- Week of August 11<sup>th</sup> – Construction of storm water inlets, prep and pour concrete curbing.
- Week of August 18<sup>th</sup> – Prep and Pour flatwork (sidewalks, ramps, and drives)
- Week of August 25<sup>th</sup> – Continue flatwork (sidewalks, ramps, and drives), demo remaining road and backfill with rock in preparation for paving.

**Please note the new 4-way stop signs located at the intersection of 5<sup>th</sup> & Main and 7<sup>th</sup> & Main.**

Final paving of Main Street will occur shortly after the 9<sup>th</sup> St intersection is repaired.

- Scheduling is dependent on weather and materials.
- Accessibility to all building entrances will be maintained for foot traffic throughout the project.
- Meetings with contractor representatives are held bi-weekly once construction begins.

Additional updates will be provided on a bi-weekly basis, or as updates become available. For specific construction questions, please contact the City Engineering Department at 812-482-4255.