

Project Update as of 9.03.2025

A construction meeting regarding the Downtown Revitalization Phase II Project was held on September 3rd with representatives of Ragle Construction, REA, VS Engineering, and City of Jasper.

Here is a summary of the discussion:

The intersection at 9th and Main is now closed for repair. **East/West Truck traffic shall use 15th Street while 9th St is closed.** The rest of Main Street is now completely open for traffic

NORTH MAIN – 9th Street

- Week of September 1st – Prep and Pour flatwork (sidewalks, ramps, and drives)
- Week of September 8th – Continue flatwork (sidewalks, ramps, and drives), demo remaining road and backfill with rock in preparation for paving.
- Week of September 15th – Begin mill and paving N. Main St. Work on fixing some low spots in pavement on S. Main to follow completion on north end.

Please note the new 4-way stop signs located at the intersection of 5th & Main and 7th & Main.

Final paving of Main Street will occur shortly after the 9th St intersection is repaired.

- Scheduling is dependent on weather and materials.
- Accessibility to all building entrances will be maintained for foot traffic throughout the project.
- Meetings with contractor representatives are held bi-weekly once construction begins. Additional updates will be provided on a bi-weekly basis, or as updates become available. For specific construction questions, please contact the City Engineering Department at 812-482-4255.