

## **Project Update as of 7.13.2022**

A meeting was held today for the Courthouse Square Infrastructure and Revitalization Project. Representatives of Ragle Construction and the City of Jasper attended. Here is the summary of the discussion:

- The waterline has been completed and tested.
- Waterline service connections will be taking place until July 21st.
- The old water main is expected to be shut down by July 25th.
- The Northeast Quadrant of the Courthouse Square will close on July 21st.
- Construction on the Northeast Quadrant is to begin on July 25th.
- The crew has set the Maintenance of Traffic (MOT) signage for vehicular and pedestrian traffic for the Northeast Quadrant.
- The construction will begin at E 7th St and move towards Main St, then onto E 6th St, and finally make its way to Jackson St.
- 2-hour public parking is available in the parking lot adjacent to City Hall.
- Foot traffic will be maintained at all times.
- All historical monuments and flagpoles in the Northeast quadrant have been removed and stored.
- Meetings with contractor representatives will be held bi-weekly with the next one scheduled for July 27<sup>th</sup>.

For specific construction questions, please contact the City of Engineering Department at 812-482-4255.