
 

9755 Huntcliff Trace, Sandy Springs, GA   30350                                      (770) 640-9194 
 

 

 
 
April 21, 2014 
 
       VIA ELECTRONIC MAIL 
        (Original via USPS) 
 
 
Jasper Municipal Utilities 
Attn:  Bud Hauersperger, General Manager 
P.O. Box 750 
610 Main Street 
Jasper, Indiana 47547-0750 
 

RE: JCEC Monthly Development Activity Report 
 And Notice of Lease Termination Effective June 20, 2014 
 

 
Dear Bud: 
 
During the Month of March, Jasper Clean Energy undertook a review of the economic feasibility 
of the proposed Jasper Clean Energy Center in light of:  
 

 Continued advancements in the establishment, yield, harvesting and logistics of  the 
proposed Miscanthus supply (Biomass); 

 JCEC cost efficiencies utilizing the existing steam turbine generator/condenser/cooling 
water system and City water supply/waste water treatment facilities; 

 Continued decreases in price of alternate sources of renewable energy generation (Wind 
and Solar);  

 Abundance of relatively inexpensive US natural gas reserves and future production 
(Shale Gas); 

 Closing of the older coal fired plants in the region (to be replaced by generating units 
more efficient than the proposed JCEC due to scale economies);  

 Limitations of the Jasper Power Plant Site (transmission limited and requirement for a 
new high pressure natural gas pipeline and compression); 

 Completion of new lower effective cost and more efficient “large scale” natural gas 
combined cycle power projects; and  

 Lagging regional electric demand growth driven by the lackluster US economic recovery, 
low natural gas prices and the push by the IRUC during the past few years requiring 
Electric Utilities to promote more commercial and industrial energy efficiency. 

 
The review looked at the Jasper Clean Energy Center (JCEC) as proposed and as a standalone 
natural gas combined cycle power plant using the existing steam turbine/condenser and other 
facilities to lower costs.  (The standalone combined cycle case allowed for the addition of the 
biomass driven renewable energy component to be constructed later should the market develop.)   



 

9755 Huntcliff Trace, Sandy Springs, GA   30350                                      (770) 640-9194 
 

 

 
 
 
Our due diligence has been conducted independently of, and without regard to recent litigation 
that was resolved in favor of the City of Jasper. We feel highly confident the JCEC as proposed 
would be granted all necessary permits by the Indiana Department of Environmental Quality for 
the construction of the Project. 
 
When the JCEC was initially proposed to the City of Jasper the cost of Solar PV generated 
electricity was 20 to 30% higher than the cost of producing renewable energy using biomass in 
the existing power plant.  Advances in PV technology and construction techniques are now 
producing electricity at half the proposed biomass based cost of electricity over the life of the 
Project.  Additions to existing Wind Projects in IN can produce electricity at costs comparable to 
the marginal cost of coal based power generation.  These lower costs now provide utility 
renewable energy buyers with lower cost options than JCEC to meet their regulatory and social 
renewable energy requirements they might have now or in the future.  
 
The proposed combined cycle portion of the JCEC is designed using the largest, most efficient, 
natural gas turbine generator (48 MW) permissible to keep the Project (a total of 75 MW) under 
the 80 MW limit imposed by the existing Vectren 69 kV Transmission System serving the City.  
This turbine generator when combined with a Heat Recovery Steam Generator and the existing 
15 MW steam turbine produces electricity at almost 50% efficiency (conversion of fuel energy 
into electric energy). While the JCEC turbine generator in combined cycle is “best in class” at 
this size, the competitor plant of choice is a much larger 600 MW to 800 MW combined cycle 
generator with an efficiency of approximately 60% at full load.  Not only can this much larger 
plants produce electricity at a much lower variable cost but it takes approximately the same labor 
to operate and maintain these power plants as the proposed 58 MW plant.  Further due to scale 
economies these larger power plants can be constructed for approximately 20% less expensive 
on a $/kW basis.   
 
The Market Price for electricity in the MISO is driven by the marginal (variable) costs that go 
into producing a kilo-watt-hour (kWh) of electricity.  Of the marginal costs, fuel makes up 
approximately 85% to 90% of the cost.  When JCE was first proposed the supply of natural gas 
in the US was of great concern, with over a dozen LNG Import Terminals planned to be 
constructed to import LNG from overseas.  The advent of horizontal drilling and hydraulic 
fracturing in the massive Shale Gas Structures in multiple regions of the US has drastically 
changed the natural gas supply outlook in the US.  The question in the US is not if there is 
enough natural gas for the next 50 years but what price is needed to drill the wells to produce the 
natural gas. It is generally considered that a price of $3.75 to $4.50/MMBtu is required to induce 
natural gas drilling and production.  This is supported by the futures price of gas for IN (using 
the Chicago City Gate Price as a proxy) which is expected to trade between $4.00 and $4.75 
between now and the year 2024.  This natural gas price is driving futures based electricity prices 
to fall within an average price range of $40 to $48/MWh (4.0 to 4.8 cents/kWh) during the same 
period.  The futures prices for electricity and natural gas indicate that the marginal generator 
producing electricity on average will have an efficiency of approximately 38%.  While the  
 






