

## **Project Update as of 09.17.2025**

A construction meeting regarding the Downtown Revitalization Phase II Project was held on September 17<sup>th</sup> with representatives of Ragle Construction, REA, VS Engineering, and City of Jasper.

Here is a summary of the discussion:

The intersection at 9<sup>th</sup> and Main and the rest of Main Street is now completely OPEN for traffic.

### **MAIN Street**

- Week of September 22<sup>nd</sup> – Mill and Pave 7<sup>th</sup>-9<sup>th</sup> St. Roadway will be closed for this work. Striping to occur afterward. 3<sup>rd</sup>-5<sup>th</sup> Street will be resurfaced in the travel lanes.
- Week of September 29<sup>th</sup> – Re-Stripe 3<sup>rd</sup>-5<sup>th</sup> and install remaining tent anchors.
- Week of October 6<sup>th</sup> – Cleanup and punch list items.
- Week of October 13<sup>th</sup> – Install plantings, trees, and sod. (weather dependent)

**Please note the new 4-way stop signs located at the intersection of 5<sup>th</sup> & Main and 7<sup>th</sup> & Main.**

- Scheduling is dependent on weather and materials.
- Accessibility to all building entrances will be maintained for foot traffic throughout the project.
- Meetings with contractor representatives are held bi-weekly once construction begins. Additional updates will be provided on a bi-weekly basis, or as updates become available.

For specific construction questions, please contact the City Engineering Department at 812-482-4255.